SAS Superstructure Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:53PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 295 Const Calendar Day: 786 Date: 30-Jul-2014 Wednesda
y aray _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  05:00 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 14-Aug-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition clear, light wind, warm

Diary:
CCO #382 Tower Cleaning

July 30, 2014
SAS - Tower
Weather: clear, light wind, warm

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1430 (8 Hours)
ABF labors continued washing/cleaning tower.
LaborsLocationDescription

James SturgeonForeman

Javier Medina TowerCleaning Tower
Danny SchwartzTowerCleaning Tower
Guillermo LimonTowerCleaning Tower
Rogelio RodriguezTowerCleaning Tower
Luis Jimenez TowerCleaning Tower
Victor Hernandez TowerCleaning Tower
Jose Jr. Avila TowerCleaning Tower
*Fabian Rodriguez TowerCleaning Tower
Aurelio RodriguezTowerCleaning Tower
Carlos MontejanoTowerCleaning Tower
*Juan Hernandez TowerCleaning Tower
*Juan Gutierrez TowerCleaning Tower
*Julio Hernandez TowerCleaning Tower
*Dave Draper TowerCleaning Tower
Fernando ConterrasTowerCleaning Tower
Guillermo MedinaTowerCleaning Tower
*Esquire Gomez TowerCleaning Tower
*Jose Avilla TowerCleaning Tower

Jose AvalosTowerCleaning Tower

Jose PradoTowerCleaning Tower

Zhen Wen LiTowerCleaning Tower

* Below 53m

Painters:
Work Hours: 0600 to 1830 (12 Hours)

Dispute

[]

Painters continued working on external paint repair. Only 5 painters were above 53m and 7 below 53m. All
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 295 Date: 30-Jul-2014 Wednesday

painters worked below 53m after afternoon break at around 4pm.

(see attachment)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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